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Exit Überackern Sudal FZK

GCA-032 System test  Baumgarten WAG 17.06.2026 07:00 25 17.06.2026 17:00 25 10 hours

Exit Überackern ABG FZK

Entry Überackern Sudal FZK

Entry Überackern ABG FZK

Exit Oberkappel FZK

Entry Oberkappel FZK

Exit Baumgarten WAG FZK

GCA-015 Consequence „T.18“ Murfeld 12.06.2026 06:00 Exit Murfeld FZK

24 12.06.2026 13:00 24 6 hoursGCA-021 Consequence „T.36“ Murfeld 12.06.2026 07:00 Exit Murfeld FZK

24 28.07.2026 16:00 31 46 days

Exit Murfeld FZK

Exit Murfeld FZK

24 26.08.2026 16:00 35 75 daysGCA-014 Consequence "T.17" Murfeld

24 16.07.2026 16:00 29 34 daysGCA-013 Consequence  „T.16“ Murfeld 12.06.2026 06:00

12.06.2026 06:00

GCA-020 Consequence „T.35“ Murfeld 11.06.2026 07:00 Exit Murfeld FZK

24 19.06.2026 13:00 25 8 daysGCA-031 Station works  Baumgarten HAG 11.06.2026 07:00 Exit Mosonmagyaróvár FZK

24 11.06.2026 16:00 24 9 hours

Exit Murfeld FZK

Exit Murfeld FZK

24 10.06.2026 16:00 24 9 hoursGCA-019 Consequence „T.34“ Murfeld

24 09.06.2026 16:00 24 9 hoursGCA-018 Consequence „T.33“ Murfeld 09.06.2026 07:00

10.06.2026 07:00

GCA-012 Consequence „T.15“ Murfeld 05.06.2026 06:00 Exit Murfeld FZK

24 08.06.2026 16:00 24 9 hoursGCA-017 Consequence „T.32“ Murfeld 08.06.2026 07:00 Exit Murfeld FZK

23 28.07.2026 16:00 31 53 days

Exit Murfeld FZK

Exit Murfeld FZK

20 13.05.2026 15:00 20 8 hoursGCA-011 Consequence „T.02“ Murfeld

20 12.05.2026 15:00 20 8 hoursGCA-010 Consequence "T.01" Murfeld 12.05.2026 07:00

13.05.2026 07:00

GCA-029 Consequence „T.44“ Murfeld 07.05.2026 07:00 Exit Murfeld FZK

19 08.05.2026 12:00 19 5 hoursGCA-030 Consequence „T.45“ Murfeld 08.05.2026 07:00 Exit Murfeld FZK

19 07.05.2026 16:00 19 9 hours

Exit Murfeld FZK

Exit Murfeld FZK

19 06.05.2026 16:00 19 9 hoursGCA-028 Consequence „T.43“ Murfeld

19 05.05.2026 16:00 19 9 hoursGCA-027 Consequence „T.42“ Murfeld 05.05.2026 07:00

06.05.2026 07:00

Exit Murfeld FZK

Planned Maintenance at relevant points 2026

If there are temporal overlaps of maintenance activities, the lowest availability at all affected relevant points is valid.

ID Activity Location

Maintenance Start Maintenance End

Duration

relevant point
max. available capacity

(in kWh/h and %)

19 04.05.2026 16:00 19 9 hoursGCA-026 Consequence „T.41“ Murfeld 04.05.2026 07:00
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If there are temporal overlaps of maintenance activities, the lowest availability at all affected relevant points is valid.

ID Activity Location

Maintenance Start Maintenance End

Duration

relevant point
max. available capacity

(in kWh/h and %)

0 kWh/h

0%

3.985.319 kWh/h

85%
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85%
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36%

4.219.749 kWh/h
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0%
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0%
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0%
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0%
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0%
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0%
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0%

0 kWh/h

0%

4.138.067 kWh/h

40%

6.132.205 kWh/h

39%

1.920.379 kWh/h

40%

2.871.038 kWh/h

39%

1.920.379 kWh/h

40%

2.871.038 kWh/h

39%

10.09.2026 18:00 37 2 days Exit Murfeld FZK

Murfeld 11.08.2026 07:00

GCA-036 Station works Murfeld 08.09.2026 13:00 37

CS Kirchberg 16.09.2026 07:00

Entry Überackern Sudal FZK

Exit Überackern Sudal FZK

GCA-005 System test  

Entry Oberkappel FZK

37 10.09.2026 12:00 37 4 hours

38 16.09.2026 15:00 38 8 hours

Entry Überackern ABG FZK

Exit Überackern ABG FZK

Exit Oberkappel FZK

GCA-004 System test  Oberkappel 10.09.2026 08:00

Entry Oberkappel FZK

Exit Oberkappel FZK

37 09.09.2026 18:00 37 1 daysGCA-003
Station works and System 

test  

Penta West Überackern 

ABG/Sudal (CS Neustift)
08.09.2026 07:00

Entry Überackern Sudal FZK

Exit Überackern Sudal FZK

Exit Überackern ABG FZK

Entry Überackern ABG FZK

Exit Überackern Sudal FZK

GCA-002
Station works and System 

test  
Baumgarten CS WAG 07.09.2026 06:00 37 18.09.2026 18:00 38 11 days

Exit Oberkappel FZK

Exit Überackern ABG FZK

Entry Baumgarten GCA FZK

31 14.10.2026 15:00 42 79 daysGCA-025 Consequence „T.40“ Murfeld 27.07.2026 06:00 Exit Murfeld FZK

33 13.08.2026 18:00 33 2 days Exit Murfeld FZKGCA-035 Station works

GCA-024 Consequence „T.39“ Murfeld 24.06.2026 07:00 Exit Murfeld FZK

31 02.10.2026 13:00 40 67 daysGCA-016 Consequence „T.22“ Murfeld 27.07.2026 06:00 Exit Murfeld FZK

26 24.06.2026 16:00 26 9 hours

Exit Murfeld FZK

Exit Murfeld FZK

26 23.06.2026 16:00 26 9 hoursGCA-023 Consequence „T.38“ Murfeld

26 22.06.2026 16:00 26 9 hoursGCA-022 Consequence „T.37“ Murfeld 22.06.2026 07:00

23.06.2026 07:00

25 18.06.2026 13:00 25 6 hoursGCA-033 System test  Baumgarten HAG 18.06.2026 07:00 Exit Mosonmagyaróvár FZK
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If there are temporal overlaps of maintenance activities, the lowest availability at all affected relevant points is valid.

ID Activity Location

Maintenance Start Maintenance End

Duration

relevant point
max. available capacity

(in kWh/h and %)

11.850.210 kWh/h

60%

5.829.990 kWh/h

57%

3.982.026 kWh/h

39%

8.073.188 kWh/h

52%

1.847.964 kWh/h

39%

3.777.022 kWh/h

52%

1.847.964 kWh/h

39%

3.777.022 kWh/h

52%

1.678.500 kWh/h

35%

1.678.500 kWh/h

23%

1.678.500 kWh/h

35%

1.678.500 kWh/h

23%

1.678.500 kWh/h

35%

1.678.500 kWh/h

23%

1.678.500 kWh/h

35%

1.678.500 kWh/h

23%

13.215.390 kWh/h

66%

5.829.990 kWh/h

57%

4.138.067 kWh/h

40%

6.133.636 kWh/h

39%

1.920.379 kWh/h

40%

4.212.147 kWh/h

39%

1.920.379 kWh/h

40%

4.212.147 kWh/h

39%

GCA-007 System test  CS Kirchberg 14.10.2026 07:00

Entry Überackern Sudal FZK

Exit Überackern Sudal FZK

Entry Überackern ABG FZK

Exit Überackern ABG FZK

Penta West Pipeline 07.10.2026 15:00

Entry Oberkappel FZK

Exit Oberkappel FZK

Entry Baumgarten WAG FZK

Exit Baumgarten WAG FZK

42 14.10.2026 15:00 42 8 hours

GCA-008 Pipeline inspection  Penta West Pipeline 05.10.2026 15:00

Entry Überackern Sudal FZK

Exit Überackern Sudal FZK

Entry Überackern ABG FZK

Exit Überackern ABG FZK

41 08.10.2026 09:00 41 18 hoursGCA-009 Pipeline inspection  

41 06.10.2026 09:00 41 18 hours

Entry Überackern Sudal FZK

Exit

Entry Überackern Sudal FZK

Exit Überackern Sudal FZK

Entry Überackern ABG FZK

Exit Überackern ABG FZK

Entry Oberkappel FZK

Exit Oberkappel FZK

Entry Baumgarten WAG FZK

Exit Baumgarten WAG

CS Rainbach 29.09.2026 07:00

FZK

40 01.10.2026 15:00 40 2 daysGCA-006
Station works and System 

test  

Überackern Sudal FZK

Entry Überackern ABG FZK

Exit Überackern ABG FZK
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