

Planned Maintenance at relevant points 2026

If there are temporal overlaps of maintenance activities, the lowest availability at all affected relevant points is valid.

ID	Activity	Location	Maintenance Start			Maintenance End			Duration	relevant point			max. available capacity (in kWh/h and %)
			Date	Time	CW	Date	Time	CW		Direction	Point	Quality	
GCA-026	Consequence „T.41“	Murfeld	04.05.2026	07:00	19	04.05.2026	16:00	19	9 hours	Exit	Murfeld	FZK	4.219.749 kWh/h 90%
GCA-027	Consequence „T.42“	Murfeld	05.05.2026	07:00	19	05.05.2026	16:00	19	9 hours	Exit	Murfeld	FZK	4.219.749 kWh/h 90%
GCA-028	Consequence „T.43“	Murfeld	06.05.2026	07:00	19	06.05.2026	16:00	19	9 hours	Exit	Murfeld	FZK	4.219.749 kWh/h 90%
GCA-029	Consequence „T.44“	Murfeld	07.05.2026	07:00	19	07.05.2026	16:00	19	9 hours	Exit	Murfeld	FZK	4.219.749 kWh/h 90%
GCA-030	Consequence „T.45“	Murfeld	08.05.2026	07:00	19	08.05.2026	12:00	19	5 hours	Exit	Murfeld	FZK	4.219.749 kWh/h 90%
GCA-010	Consequence „T.01“	Murfeld	12.05.2026	07:00	20	12.05.2026	15:00	20	8 hours	Exit	Murfeld	FZK	0 kWh/h 0%
GCA-011	Consequence „T.02“	Murfeld	13.05.2026	07:00	20	13.05.2026	15:00	20	8 hours	Exit	Murfeld	FZK	2.578.736 kWh/h 55%
GCA-012	Consequence „T.15“	Murfeld	05.06.2026	06:00	23	28.07.2026	16:00	31	53 days	Exit	Murfeld	FZK	2.578.736 kWh/h 55%
GCA-017	Consequence „T.32“	Murfeld	08.06.2026	07:00	24	08.06.2026	16:00	24	9 hours	Exit	Murfeld	FZK	3.938.432 kWh/h 84%
GCA-018	Consequence „T.33“	Murfeld	09.06.2026	07:00	24	09.06.2026	16:00	24	9 hours	Exit	Murfeld	FZK	3.938.432 kWh/h 84%
GCA-019	Consequence „T.34“	Murfeld	10.06.2026	07:00	24	10.06.2026	16:00	24	9 hours	Exit	Murfeld	FZK	3.938.432 kWh/h 84%
GCA-020	Consequence „T.35“	Murfeld	11.06.2026	07:00	24	11.06.2026	16:00	24	9 hours	Exit	Murfeld	FZK	3.938.432 kWh/h 84%
GCA-031	Station works	Baumgarten HAG	11.06.2026	07:00	24	19.06.2026	13:00	25	8 days	Exit	Mosonmagyaróvár	FZK	0 kWh/h 0%
GCA-013	Consequence „T.16“	Murfeld	12.06.2026	06:00	24	16.07.2026	16:00	29	34 days	Exit	Murfeld	FZK	515.747 kWh/h 11%
GCA-014	Consequence „T.17“	Murfeld	12.06.2026	06:00	24	26.08.2026	16:00	35	75 days	Exit	Murfeld	FZK	1.406.583 kWh/h 30%
GCA-015	Consequence „T.18“	Murfeld	12.06.2026	06:00	24	28.07.2026	16:00	31	46 days	Exit	Murfeld	FZK	1.406.583 kWh/h 30%
GCA-021	Consequence „T.36“	Murfeld	12.06.2026	07:00	24	12.06.2026	13:00	24	6 hours	Exit	Murfeld	FZK	3.938.432 kWh/h 84%
GCA-032	System test	Baumgarten WAG	17.06.2026	07:00	25	17.06.2026	17:00	25	10 hours	Exit	Baumgarten WAG	FZK	0 kWh/h 0%
										Entry	Oberkappel	FZK	0 kWh/h 0%
										Exit	Oberkappel	FZK	0 kWh/h 0%
										Entry	Überackern ABG	FZK	0 kWh/h 0%
										Exit	Überackern ABG	FZK	0 kWh/h 0%
										Entry	Überackern Sudal	FZK	0 kWh/h 0%
										Exit	Überackern Sudal	FZK	0 kWh/h 0%
										Exit	Überackern Sudal	FZK	0 kWh/h 0%
GCA-033	System test	Baumgarten HAG	18.06.2026	07:00	25	18.06.2026	13:00	25	6 hours	Exit	Mosonmagyaróvár	FZK	0 kWh/h 0%
GCA-022	Consequence „T.37“	Murfeld	22.06.2026	07:00	26	22.06.2026	16:00	26	9 hours	Exit	Murfeld	FZK	3.985.319 kWh/h 85%

If there are temporal overlaps of maintenance activities, the lowest availability at all affected relevant points is valid.

ID	Activity	Location	Maintenance Start			Maintenance End			Duration	relevant point			max. available capacity (in kWh/h and %)
			Date	Time	CW	Date	Time	CW		Direction	Point	Quality	
GCA-023	Consequence „T.38“	Murfeld	23.06.2026	07:00	26	23.06.2026	16:00	26	9 hours	Exit	Murfeld	FZK	3.985.319 kWh/h 85%
GCA-024	Consequence „T.39“	Murfeld	24.06.2026	07:00	26	24.06.2026	16:00	26	9 hours	Exit	Murfeld	FZK	3.985.319 kWh/h 85%
GCA-016	Consequence „T.22“	Murfeld	27.07.2026	06:00	31	02.10.2026	13:00	40	67 days	Exit	Murfeld	FZK	1.687.900 kWh/h 36%
GCA-025	Consequence „T.40“	Murfeld	27.07.2026	06:00	31	14.10.2026	15:00	42	79 days	Exit	Murfeld	FZK	4.219.749 kWh/h 90%
GCA-002	Station works and System test	Baumgarten CS WAG	07.09.2026	06:00	37	18.09.2026	18:00	38	11 days	Entry	Baumgarten GCA	FZK	0 kWh/h 0%
										Exit	Oberkappel	FZK	8.987.997 kWh/h 58%
										Exit	Überackern ABG	FZK	2.864.748 kWh/h 39%
										Exit	Überackern Sudal	FZK	2.864.748 kWh/h 39%
GCA-003	Station works and System test	Penta West Überackern ABG/Sudal (CS Neustift)	08.09.2026	07:00	37	09.09.2026	18:00	37	1 days	Entry	Überackern ABG	FZK	0 kWh/h 0%
										Exit	Überackern ABG	FZK	0 kWh/h 0%
										Entry	Überackern Sudal	FZK	0 kWh/h 0%
										Exit	Überackern Sudal	FZK	0 kWh/h 0%
GCA-004	System test	Oberkappel	10.09.2026	08:00	37	10.09.2026	12:00	37	4 hours	Entry	Oberkappel	FZK	0 kWh/h 0%
										Exit	Oberkappel	FZK	0 kWh/h 0%
GCA-005	System test	CS Kirchberg	16.09.2026	07:00	38	16.09.2026	15:00	38	8 hours	Entry	Oberkappel	FZK	4.138.067 kWh/h 40%
										Exit	Oberkappel	FZK	6.132.205 kWh/h 39%
										Entry	Überackern ABG	FZK	1.920.379 kWh/h 40%
										Exit	Überackern ABG	FZK	2.871.038 kWh/h 39%
										Entry	Überackern Sudal	FZK	1.920.379 kWh/h 40%
										Exit	Überackern Sudal	FZK	2.871.038 kWh/h 39%
GCA-006	Station works and System test	CS Rainbach	29.09.2026	07:00	40	01.10.2026	15:00	40	2 days	Entry	Baumgarten WAG	FZK	11.850.210 kWh/h 60%
										Exit	Baumgarten WAG	FZK	5.829.990 kWh/h 57%
										Entry	Oberkappel	FZK	3.982.026 kWh/h 39%
										Exit	Oberkappel	FZK	8.073.188 kWh/h 52%
										Entry	Überackern ABG	FZK	1.847.964 kWh/h 39%
										Exit	Überackern ABG	FZK	3.777.022 kWh/h 52%
										Entry	Überackern Sudal	FZK	1.847.964 kWh/h 39%
										Exit	Überackern Sudal	FZK	3.777.022 kWh/h 52%

If there are temporal overlaps of maintenance activities, the lowest availability at all affected relevant points is valid.

ID	Activity	Location	Maintenance Start			Maintenance End			Duration	relevant point			max. available capacity (in kWh/h and %)
			Date	Time	CW	Date	Time	CW		Direction	Point	Quality	
GCA-008	Pipeline inspection	Penta West Pipeline	05.10.2026	15:00	41	06.10.2026	09:00	41	18 hours	Entry	Überackern ABG	FZK	1.678.500 kWh/h
													35%
										Exit	Überackern ABG	FZK	1.678.500 kWh/h
													23%
			Entry	Überackern Sudal	FZK	1.678.500 kWh/h							
											35%		
			Exit	Überackern Sudal	FZK	1.678.500 kWh/h							
											23%		
GCA-009	Pipeline inspection	Penta West Pipeline	07.10.2026	15:00	41	08.10.2026	09:00	41	18 hours	Entry	Überackern ABG	FZK	1.678.500 kWh/h
													35%
										Exit	Überackern ABG	FZK	1.678.500 kWh/h
													23%
			Entry	Überackern Sudal	FZK	1.678.500 kWh/h							
											35%		
			Exit	Überackern Sudal	FZK	1.678.500 kWh/h							
											23%		
GCA-007	System test	CS Kirchberg	14.10.2026	07:00	42	14.10.2026	15:00	42	8 hours	Entry	Baumgarten WAG	FZK	11.850.210 kWh/h
													60%
										Exit	Baumgarten WAG	FZK	5.829.990 kWh/h
													57%
										Entry	Oberkappel	FZK	3.982.026 kWh/h
													39%
										Exit	Oberkappel	FZK	8.073.188 kWh/h
													52%
			Entry	Überackern ABG	FZK	1.847.964 kWh/h							
											39%		
			Exit	Überackern ABG	FZK	3.777.022 kWh/h							
											52%		
			Entry	Überackern Sudal	FZK	1.847.964 kWh/h							
											39%		
			Exit	Überackern Sudal	FZK	3.777.022 kWh/h							
											52%		