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Planned Maintenance at relevant points 2024

If there are temporal overlaps of maintenance activities, the lowest availability at all affected relevant points is valid.

ID Activity Location

Maintenance Start Maintenance End

Duration

relevant point
max. available capacity

(in kWh/h and %)

GCA-008 Pipeline inspection  WAG-pipeline 09.04.2024 09:00

Entry Überackern Sudal FZK

Exit Überackern Sudal FZK

Entry Überackern ABG FZK

Exit Überackern ABG FZK

Entry Oberkappel FZK

Exit Oberkappel FZK

Entry Oberkappel FZK

Exit Oberkappel FZK

15 09.04.2024 20:00 15 11 hours

15 10.04.2024 20:00 15 11 hours

Entry Überackern Sudal FZK

Exit Überackern Sudal FZK

Entry Überackern ABG FZK

Exit Überackern ABG FZK

GCA-011 Pipeline inspection  WAG-pipeline 10.04.2024 09:00

Exit Murfeld FZK

16 27.06.2024 06:00 26 73 daysGCA-014 Consequence "T.35" Weitendorf SOL 15.04.2024 06:00 Exit Murfeld FZK

16 25.05.2024 06:00 21 40 daysGCA-015 Consequence "T.36" Weitendorf SOL 15.04.2024 06:00

GCA-009 Pipeline inspection  WAG-pipeline 16.04.2024 09:00

Entry Überackern Sudal FZK

Exit Überackern Sudal FZK

Entry Überackern ABG FZK

Exit Überackern ABG FZK

16 16.04.2024 23:00 16 14 hours

Entry Oberkappel FZK

Exit Oberkappel FZK
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If there are temporal overlaps of maintenance activities, the lowest availability at all affected relevant points is valid.

ID Activity Location

Maintenance Start Maintenance End

Duration

relevant point
max. available capacity

(in kWh/h and %)

2.660.217 kWh/h

56%

2.853.275 kWh/h

39%

2.660.217 kWh/h

56%

2.853.275 kWh/h

39%

5.732.283 kWh/h

56%

6.098.725 kWh/h

39%

4.203.674 kWh/h

41%

6.098.725 kWh/h

39%

1.950.826 kWh/h

41%

2.853.275 kWh/h

39%

1.950.826 kWh/h

41%

2.853.275 kWh/h

39%

4.203.674 kWh/h

41%

6.098.725 kWh/h

39%

1.950.826 kWh/h

41%

2.853.275 kWh/h

39%

1.950.826 kWh/h

41%

2.853.275 kWh/h

39%

3.328.913 kWh/h

71%

0 kWh/h

0%

0 kWh/h

0%

0 kWh/h

0%

0 kWh/h

0%

FZK

Exit Überackern ABG FZK

Entry Oberkappel FZK

16 17.04.2024 23:00 16 14 hours

Entry Überackern ABG

Exit Oberkappel FZK

Entry Überackern Sudal FZK

Exit Überackern Sudal FZK

GCA-012 Pipeline inspection  WAG-pipeline 17.04.2024 09:00

GCA-010 Pipeline inspection  WAG-pipeline 23.04.2024 09:00

Entry Überackern Sudal FZK

17 24.04.2024 14:00 17 5 hours

Entry Oberkappel FZK

Exit Oberkappel FZK

Entry Oberkappel FZK

Entry Überackern Sudal FZK

Exit Überackern Sudal FZK

Entry

FZK

Exit Überackern ABG FZK

Exit Oberkappel FZK

17 23.04.2024 14:00 17 5 hours

Überackern ABG FZK

Exit Überackern ABG FZK

GCA-013 Pipeline inspection  WAG-pipeline 24.04.2024 09:00

FZK

21 27.06.2024 06:00 26 33 daysGCA-016 Consequence "T.37" Weitendorf SOL 25.05.2024 06:00 Exit Murfeld FZK

Exit Überackern Sudal FZK

Entry Überackern ABG

23 14.06.2024 06:00 24 11 daysGCA-002
Station works and System 

test  

Penta West Uberackern 

ABG/Sudal
03.06.2024 06:00

Entry Überackern Sudal FZK

Exit Überackern Sudal FZK

Entry Überackern ABG FZK

Exit Überackern ABG
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If there are temporal overlaps of maintenance activities, the lowest availability at all affected relevant points is valid.

ID Activity Location

Maintenance Start Maintenance End

Duration

relevant point
max. available capacity

(in kWh/h and %)

3.000.710 kWh/h

64%

3.000.710 kWh/h

64%

3.000.710 kWh/h

64%

4.266.635 kWh/h

91%

4.266.635 kWh/h

91%

0 kWh/h

0%

4.266.635 kWh/h

91%

3.985.318 kWh/h

85%

0 kWh/h

0%

5.749.306 kWh/h

37%

2.689.800 kWh/h

37%

2.689.800 kWh/h

37%

11.850.210 kWh/h

60%

5.829.990 kWh/h

57%

3.982.026 kWh/h

39%

8.073.188 kWh/h

52%

1.847.964 kWh/h

39%

3.777.022 kWh/h

52%

1.847.964 kWh/h

39%

3.777.022 kWh/h

52%

1.828.557 kWh/h

39%

1.734.785 kWh/h

37%

Exit Murfeld FZK26 24.06.2024 16:00 26 9 hoursGCA-017 Consequence "T.41" Weitendorf SOL 24.06.2024 07:00

Exit Murfeld FZK

26 26.06.2024 16:00 26 9 hoursGCA-019 Consequence "T.43" Weitendorf SOL

26 25.06.2024 16:00 26 9 hoursGCA-018 Consequence "T.42" Weitendorf SOL 25.06.2024 07:00

26.06.2024 07:00

Exit Murfeld FZK

26 27.06.2024 16:00 26 9 hours

Exit Murfeld FZK

GCA-020 Consequence "T.44" Weitendorf SOL 27.06.2024 07:00 Exit Murfeld FZK

26 28.06.2024 13:00 26 6 hoursGCA-021 Consequence "T.45" Weitendorf SOL 28.06.2024 07:00

Exit Murfeld FZK

27 02.07.2024 12:00 27 6 hoursGCA-022 Consequence "T.55" Weitendorf SOL 02.07.2024 06:00 Exit Murfeld FZK

36 04.09.2024 16:00 36 2 daysGCA-023 Consequence "T.56" Weitendorf SOL 02.09.2024 07:00

Exit Überackern Sudal FZK

GCA-001 System test  CS WAG Baumgarten 10.09.2024 06:00 37 10.09.2024 14:00 37 8 hours

Exit Oberkappel FZK

Exit Überackern ABG FZK

Entry Baumgarten GCA FZK

Entry Oberkappel FZK

Exit Oberkappel FZK

Entry Baumgarten WAG FZK

Exit Baumgarten WAG FZK

Entry Überackern Sudal FZK

Exit Überackern Sudal FZK

Entry Überackern ABG FZK

Exit Überackern ABG FZK

38 16.09.2024 15:00 38 8 hoursGCA-005 System test  CS Rainbach 16.09.2024 07:00

GCA-025 Consequence "T.08" Weitendorf SOL 18.09.2024 06:00 Exit Murfeld FZK

38 17.09.2024 15:00 38 9 hoursGCA-024 Consequence "T.07" Weitendorf SOL 17.09.2024 06:00 Exit Murfeld FZK

38 18.09.2024 15:00 38 9 hours

Exit Murfeld FZK36 13.09.2024 18:00 37 11 daysGCA-031 Consequence "T.38" Weitendorf SOL 02.09.2024 06:00
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If there are temporal overlaps of maintenance activities, the lowest availability at all affected relevant points is valid.

ID Activity Location

Maintenance Start Maintenance End

Duration

relevant point
max. available capacity

(in kWh/h and %)

0 kWh/h

0%

0 kWh/h

0%

3.621.118 kWh/h

23%

0 kWh/h

0%

1.694.132 kWh/h

23%

0 kWh/h

0%

1.694.132 kWh/h

23%

1.828.557 kWh/h

39%

0 kWh/h

0%

0 kWh/h

0%

0 kWh/h

0%

0 kWh/h

0%

0 kWh/h

0%

0 kWh/h

0%

0 kWh/h

0%

0 kWh/h

0%

2.016.102 kWh/h

43%

1.875.444 kWh/h

40%

1.922.330 kWh/h

41%

2.016.102 kWh/h

43%

1.875.444 kWh/h

40%

2.016.102 kWh/h

43%

0 kWh/h

0%

FZK

Entry Oberkappel FZK

Exit Baumgarten WAG FZK

Exit Überackern Sudal FZK

GCA-004 Station works  Baumgarten WAG 18.09.2024 07:00 38 04.10.2024 12:00 40 16 days

Exit Überackern ABG FZK

Entry Überackern Sudal FZK

Entry Überackern ABG FZK

Exit Oberkappel

FZK

Entry Oberkappel FZK

Exit Mosonmagyaróvár FZK

Exit Baumgarten WAG FZK

Exit Überackern Sudal FZK

GCA-003 Station works  Baumgarten WAG 23.09.2024 06:00 39 27.09.2024 15:00 39 4 days

Exit Überackern ABG FZK

Entry Überackern Sudal FZK

Entry Überackern ABG FZK

Exit Oberkappel

FZK

40 02.10.2024 15:00 40 9 hoursGCA-028 Consequence "T.02" Weitendorf SOL

40 9 hoursGCA-027 Consequence "T.01" Weitendorf SOL 01.10.2024 06:00 Exit Murfeld

40 04.10.2024 15:00 40 9 hoursGCA-030 Consequence "T.04" Weitendorf SOL 04.10.2024 06:00

02.10.2024 06:00

Exit Murfeld FZK

Exit Murfeld FZK

40 01.10.2024 15:00

GCA-035 Consequence "T.14" Weitendorf SOL 16.10.2024 06:00 Exit Murfeld FZK

42 15.10.2024 15:00 42 9 hoursGCA-034 Consequence "T.13" Weitendorf SOL 15.10.2024 06:00 Exit Murfeld FZK

FZK42 18.10.2024 15:00 42 9 hours

42 16.10.2024 15:00 42 9 hours

System test  Baumgarten HAG

GCA-037 Consequence "T.16" Weitendorf SOL 18.10.2024 06:00 Exit Murfeld

12.11.2024 07:00

Exit Murfeld FZKGCA-026 Consequence "T.10" Weitendorf SOL 20.09.2024 06:00 38 20.09.2024 15:00 38 9 hours

Exit Mosonmagyaróvár FZK46 12.11.2024 15:00 46 8 hoursGCA-006
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