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Planned Maintenance at relevant points 2026

If there are temporal overlaps of maintenance activities, the lowest availability at all affected relevant points is valid.

Maintenance Start

Maintenance End

relevant point

max. available capacity

ID Activit Location Duration )
y (in kWh/h and %)
Date Time cwW Date Time cw Direction Point Quality
. 4.219.749 kWh/h
GCA-026 Consequence ,T.41" Murfeld 04.05.2026 07:00 19 04.05.2026 16:00 19 9 hours Exit Murfeld FZK
90%
. 4.219.749 kWh/h
GCA-027 Consequence ,T.42“ Murfeld 05.05.2026 07:00 19 05.05.2026 16:00 19 9 hours Exit Murfeld FZK
90%
. 4.219.749 kWh/h
GCA-028 Consequence ,T.43" Murfeld 06.05.2026 07:00 19 06.05.2026 16:00 19 9 hours Exit Murfeld FZK
90%
. 4.219.749 kWh/h
GCA-029 Consequence ,T.44“ Murfeld 07.05.2026 07:00 19 07.05.2026 16:00 19 9 hours Exit Murfeld FZK
90%
] 4.219.749 kWh/h
GCA-030 Consequence , T.45“ Murfeld 08.05.2026 07:00 19 08.05.2026 12:00 19 5 hours Exit Murfeld FZK
90%
) 0kWh/h
GCA-010 Consequence "T.01" Murfeld 12.05.2026 07:00 20 12.05.2026 15:00 20 8 hours Exit Murfeld FZK
0%
. 2.578.736 kWh/h
GCA-011 Consequence , T.02“ Murfeld 13.05.2026 07:00 20 13.05.2026 15:00 20 8 hours Exit Murfeld FZK
55%
. 3.985.319 kWh/h
GCA-022 Consequence ,T.37“ Murfeld 18.05.2026 07:00 21 18.05.2026 16:00 21 9 hours Exit Murfeld FZK
85%
. 3.985.319 kWh/h
GCA-023 Consequence , T.38“ Murfeld 19.05.2026 07:00 21 19.05.2026 16:00 21 9 hours Exit Murfeld FZK
85%
. 3.985.319 kWh/h
GCA-024 Consequence ,T.39" Murfeld 20.05.2026 07:00 21 20.05.2026 16:00 21 9 hours Exit Murfeld FZK
85%
. 3.985.319 kWh/h
GCA-037 Consequence "T.53" Murfeld 21.05.2026 07:00 21 21.05.2026 16:00 21 9 hours Exit Murfeld FZK
85%
0 kWh/h
Entry Baumgarten WAG FZK
0%
n 0 kWh/h
Exit Baumgarten WAG FZK
0%
0 kWh/h
Entry Oberkappel FZK
0%
n 0 kWh/h
Exit Oberkappel FZK
0%
GCA-032 System test Baumgarten WAG 02.06.2026 07:00 23 02.06.2026 17:00 23 10 hours 9
o 0kWh/h
Entry Uberackern ABG FZK /
0%
. o 0 kWh/h
Exit Uberackern ABG FZK
0%
- 0 kWh/h
Entry Uberackern Sudal FZK /
0%
- 0 kWh/h
Exit Uberackern Sudal FZK /
0%
- 2.578.736 kWh/h
GCA-012 Consequence ,T.15" Murfeld 05.06.2026 06:00 23 28.07.2026 16:00 31 53 days Exit Murfeld FZK
55%
i . R 0 kWh/h
GCA-039 Station works Baumgarten HAG 08.06.2026 06:00 24 09.06.2026 13:00 24 1 days Exit Mosonmagyarévar FZK
0%
} ) - 0kWh/h
GCA-038 Station works Baumgarten HAG 08.06.2026 07:00 24 10.06.2026 17:00 24 2 days Exit Mosonmagyarévar FZK
0%
- R 0 kWh/h
GCA-033 System test Baumgarten HAG 10.06.2026 07:00 24 10.06.2026 13:00 24 6 hours Exit Mosonmagyarévar FZK
0%
) 515.747 kWh/h
GCA-013 Consequence ,T.16" Murfeld 12.06.2026 06:00 24 16.07.2026 16:00 29 34 days Exit Murfeld FZK
11%
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If there are temporal overlaps of maintenance activities, the lowest availability at all affected relevant points is valid.

Maintenance Start

Maintenance End

relevant point

max. available capacity

ID Activit Location Duration )
y (in kwh/h and %)
Date Time cwW Date Time cw Direction Point Quality
. 1.406.583 kWh/h
GCA-014 Consequence "T.17" Murfeld 12.06.2026 06:00 24 26.08.2026 16:00 35 75 days Exit Murfeld FZK
30%
. 1.406.583 kWh/h
GCA-015 Consequence ,T.18" Murfeld 12.06.2026 06:00 24 28.07.2026 16:00 31 46 days Exit Murfeld FZK
30%
. 1.687.900 kWh/h
GCA-016 Consequence ,T.22“ Murfeld 27.07.2026 06:00 31 02.10.2026 13:00 40 67 days Exit Murfeld FZK
36%
. 4.219.749 kWh/h
GCA-025 Consequence ,T.40" Murfeld 27.07.2026 06:00 31 14.10.2026 15:00 42 79 days Exit Murfeld FZK
90%
X 0 kWh/h
Exit Murfeld FZK
0%
GCA-035 Station works Murfeld 11.08.2026 07:00 BE 13.08.2026 18:00 33 2 days v :‘ b
0 kwi
Exit Murfeld FZK U
0%
0 kWh/h
Entry Baumgarten GCA FZK
0%
. 6.123.249 kWh/h
Exit Oberkappel FZK
: 39%
Geagoz | Station works and System Baumgarten CS WAG 07.09.2026 06:00 37 18.09.2026 18:00 38 11 days -
test X . 2.864.748 kWh/h
Exit Uberackern ABG FZK
39%
) - 2.864.748 kWh/h
Exit Uberackern Sudal FZK
39%
@ 0 kWh/h
Entry Uberackern ABG FZK
0%
. @ 0 kWh/h
Exit Uberackern ABG FZK
i 0%
e || SENURESESEED CS Neustift 08.09.2026 07:00 37 | 09.09.2026 18:00 37 1 days 9
=8 & 0kWh/h
Entry Uberackern Sudal FZK
0%
) = 0 kWh/h
Exit Uberackern Sudal FZK
0%
) _ 0 kWh/h
GCA-036 Station works Murfeld 08.09.2026 13:00 37 10.09.2026 18:00 37 2 days Exit Murfeld FZK
0%
0 kWh/h
GCA-004 System test Oberkappel 10.09.2026 08:00 37 10.09.2026 12:00 37 4 hours Entry Oberkappel FZK
0%
4.138.067 kWh/h
Entry Oberkappel FZK
40%
. 6.132.205 kWh/h
Exit Oberkappel FZK
39%
. 1.920.379 kWh/h
Entry Uberackern ABG FZK
40%
GCA-005 System test CS Kirchberg 16.09.2026 07:00 38 16.09.2026 15:00 38 8 hours -
] X 2.871.038 kWh/h
Exit Uberackern ABG FZK
39%
B 1.920.379 kWh/h
Entry Uberackern Sudal FZK /
40%
B 2.871.038 kWh/h
Exit Uberackern Sudal FZK /
39%
0 kWh/h
Entry Baumgarten GCA FZK
0%
) 6.123.249 kWh/h
Exit Oberkappel FZK
39%
GCA-034 System test Baumgarten CS WAG 17.09.2026 06:00 38 17.09.2026 18:00 38 12 hours
) P 2.864.748 kWh/h
Exit Uberackern ABG FZK
39%
- 2.864.748 kWh/h
Exit Uberackern Sudal FZK /
39%

Version: 30.01.2026

Page 2 of 3



If there are temporal overlaps of maintenance activities, the lowest availability at all affected relevant points is valid.

Maintenance Start

Maintenance End

relevant point

max. available capacity

ID Activit Location Duration )
y (in kwh/h and %)
Date Time cwW Date Time cw Direction Point Quality
11.850.210 kWh/h
Entry Baumgarten WAG FZK
60%
5.829.990 kWh/h
Exit Baumgarten WAG FZK
57%
3.982.026 kWh/h
Entry Oberkappel FZK
39%
8.073.188 kWh/h
Exit Oberkappel FZK
i 52%
Geaops | Station works and System CS Rainbach 29.09.2026 |  07:00 40 | 01102026 15:00 40 2 days -
test . 1.847.964 kWh/h
Entry Uberackern ABG FZK
39%
o 3.777.022 kWh/h
Exit Uberackern ABG FZK
52%
- 1.847.964 kWh/h
Entry Uberackern Sudal FZK
39%
- 3.777.022 kWh/h
Exit Uberackern Sudal FZK
52%
@ 1.678.500 kWh/h
Entry Uberackern ABG FZK
35%
@ 1.678.500 kWh/h
Exit Uberackern ABG FZK
23%
GCA-008 Pipeline inspection Penta West Pipeline 05.10.2026 15:00 41 06.10.2026 09:00 41 18 hours 2
™ 1.678.500 kWh/h
Entry Uberackern Sudal FZK
35%
™ 1.678.500 kWh/h
Exit Uberackern Sudal FZK
23%
. 1.678.500 kWh/h
Entry Uberackern ABG FZK
35%
. 1.678.500 kWh/h
Exit Uberackern ABG FZK
23%
GCA-009 Pipeline inspection Penta West Pipeline 07.10.2026 15:00 41 08.10.2026 09:00 41 18 hours -
- 1.678.500 kWh/h
Entry Uberackern Sudal FZK
35%
- 1.678.500 kWh/h
Exit Uberackern Sudal FZK /
23%
13.215.390 kWh/h
Entry Baumgarten WAG FZK
66%
n 5.829.990 kWh/h
Exit Baumgarten WAG FZK
57%
4.138.067 kWh/h
Entry Oberkappel FZK
40%
) 6.133.636 kWh/h
Exit Oberkappel FZK
39%
GCA-007 System test CS Kirchberg 14.10.2026 07:00 42 14.10.2026 15:00 42 8 hours
p 1.920.379 kWh/h
Entry Uberackern ABG FZK
40%
) p 2.869.607 kWh/h
Exit Uberackern ABG FZK
39%
= 1.920.379 kWh/h
Entry Uberackern Sudal FZK f
40%
= 2.869.607 kWh/h
Exit Uberackern Sudal FZK /
39%
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